
October 6, 1992

Ms. Jean Mescher
McKesson Corporation
One Post Street
San Francisco, CA 94104-5296 W.O. #92-17

Subject: Arkwood, Inc. Superfund Site - Omaha, Arkansas
Monthly Progress Report No. 7 - September 1992

Dear Ms. Mescher:

The following progress report is being provided by ERM-Southwest, Inc.,
for submission by McKesson Service Merchandising Co. ("MMI"),
formerly Mass Merchandisers, Inc., in accordance with Section IX.B.l of
the proposed Consent Decree. This report is to be submitted to the
United States Environmental Protection Agency ("EPA") and to the
Arkansas Department of Pollution Control and Ecology ("State").

Actions taken towards achieving compliance with the proposed Consent
Decree: :•

1. General description of Work (as defined in the corrected Consent
Decree, entered September 23, 1992) activities commenced or
completed during the reporting period:

a. September 3: A conference call was held between EPA,
McKesson and ERM-Southwest to discuss responses to
EPA's final comments on the Remedial Design (RD) Work
Plan.

b. September 10: Copies of the final revision to the RD
Work Plan were distributed to EPA and the State.

c. September 25: Received EPA approval of RD Work Plan.

d. September 25: ERM-Southwest mobilized to the Arkwood
site for the Piedesign Studies phase of the RD Work Plan.
Activities include collection of samples to be analyzed for
use in the further delineation of affected areas, evaluation
of the field test kits and in the correlation of PCP/c-
PNAs/dioxin ratios.

e. September 29: A project kickoff meeting was held on the
site and was attended by EPA, the State, McKesson, Roy
F. Weston and ERM-Southwest.

f. Design of the pilot sieve and wash system continued during
this reporting period.
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g. Development of the Preliminary Engineering Report (PER)
began during this reporting period.

Data received during the reporting period:

No data was received during this reporting period.

Work activities projected to be commenced or completed during
the next three reporting periods:

a. October 1992

1) Predesign sampling activities at the site are
scheduled to continue until approximately October
12, 1992. At that time, activity at the site will
cease until the sieve and wash pilot studies begin.

2) Analytical results of the predesign sampling
activities will be received during October. After
they are received, the evaluation of field test kits
will be scheduled for completion in Houston.

3) Correlation of PCP/c-PNAs/dioxin ratios are
scheduled to be completed after results of the
predesign sampling activities are known.

b. November 1992

1) The sieve and wash pilot system is scheduled to be
mobilized to the site and the pilot studies are
tentatively scheduled for the week of November 9.

2) Samples will be taken during the sieve and wash
pilot for the incineration characterization study.

2) Work will continue on development of the PER.

c. December 1992

ERM
ii

Work will continue on development of the PER.
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ERM-Southwest Inc

4. Problems encountered or anticipated in commencing or completing
the Work activities:

No problems have been encountered or are anticipated at this time.

Sincerely,

ERM-SOUTHWEST, INC.

Ronald T. Grimes, P.E.

RTG/jbr

cc: D. S. Diehl, ERM-Southwest, Inc.

ERM




